



# **FI\$Cal**

*Financial Information System for California*

## Wave 2 Training Liaison Kickoff


September 17, 2014

# Agenda

---

- Project Overview
- Wave 2 End-User Training Overview
  - Development and Deployment Methodology
  - Learning Tools
- Primary Duties of Training Liaisons
  - Role Description
  - Upcoming Master Department Workplan Tasks
  - Training Task Support
- Next Steps

# FI\$Cal Project Timeline



# Wave 2 Scope

---


- Procurement
  - Sourcing, bidder registration, intent to award communication, contracts, interagency agreements, real property acquisitions
  - Replacement of BidSync functions
  - Public Access to CSCR, SCPRS, SB/DVBE, LPA contracts, and Progress Payments
  - Vendor certification and self-service invoicing
  - Statewide Vendor Management file for procurement
  - Delegated Authority, G\$mart, and CMAS functions
  - Bid Protests

# Wave 2 Scope

---

- Accounting
  - Projects/Grants Accounting – Creation of pre-award Grants, Federal funds administration and integration of federal contract billing, Primavera project management
  - Asset Accounting – Hand-held scanning capability
  - Billing – DGS billing

# Department Implementation Team Structure



# Training Liaison Role & Duties

---

- Member of the Department Implementation Team (DIT)
- Training Liaison Duties include:
  - Serving as the primary contact for FI\$Cal end-user training
    - Training Liaison Kickoff
    - Department Touchpoints
  - Coordinate the completion of Master Department Workplan (MDW) tasks which support training delivery
    - Approximately 20 tasks until go live, such as managing training participation
  - Provide administrative and logistical support for training activities
    - Assist in testing and reserving training rooms
  - Communicate to the FI\$Cal Project your department's training needs
    - Any special accommodations

# Four Parts of Training Deployment

---



**Training Analysis** points FI\$Cal in the right direction.  
*The gathered information provides preliminary data to commence planning activities.*



**Training Planning** shows FI\$Cal the right destination.  
*The gathered information will lay the foundation by defining clear executable steps.*




**Training Preparation** builds FI\$Cal the right vehicle.  
*The effort by departments will refine courses and equip trainers with the tools to be successful.*





**Training Delivery** brings FI\$Cal to the end goal.  
*The training will enable users to perform in a new statewide financial information system.*



# Wave 2 Training Timeline







# Training Timeline: Analysis

	2014						
	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Training Needs Assessment		TRNG202					
Attend Training Liaison Kickoff					TRNG205		



# Training Timeline: Planning

	2014						
	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Submit Department End-User Counts			TRNG225				
Provide Training Room Location Information			TRNG226				
Submit Preferred Department Training Approach					TRNG206		
Attend Training Deployment Walkthrough						TRNG227	



# Training Timeline: Preparation

	2015						
	Jan	Feb	Mar	Apr	May	Jun	Jul
Participate in Department-Specific Training Discussions with FI\$Cal	TRNG204, 208, 211, 213, 215, 218						
Communicate Department Training Deployment Guide	TRNG207						
Send First Role Mapping Workbook Submission		TECH237a					
Attend Pilot Training			TRNG210				
Identify Train the Trainer participants		TRNG209					
Attend Train the Trainer (TTT) Program				TRNG224			



# Training Timeline: Delivery

	2015							
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Register Dept End-Users for Core Delivery of FI\$Cal End-User Training			TRNG212					
Attend Core Delivery of FI\$Cal End-User Training				TRNG216				
Manage Core End-User Training Participation				TRNG217				
Register for Training Support Labs					TRNG214			
Participate in Training Support Labs					TRNG219			
Manage Participation in Training Support Labs					TRNG220			
Register Department End-Users for Secondary Delivery of FI\$Cal End-User Training					TRNG221			
Attend Secondary Delivery of End-User Training						TRNG222		
Manage Secondary End-User Training Participation						TRNG223		





# Training MDW Task Overview

---

- The FI\$Cal Project will release a series of training tasks that will help prepare your department and FI\$Cal for FI\$Cal end-user training
  - These tasks document the key activities necessary to prepare departments for end-user training
- The new tasks supplement the pre-existing training tasks that already appear on your MDW
  - The next few slides will review these tasks and provide a completion timeline
- Training Liaisons will ultimately be responsible for the completion of Training MDW tasks

# Training Timeline: Analysis

	2014						
	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Training Needs Assessment		TRNG202					
Attend Training Liaison Kickoff					TRNG205		



# TRNG202: Training Needs Assessment

---


- Questions sent to the Training Liaison and Department Liaison to gather preliminary information
- Gained insight into:
  - ☐ End-user Population
  - ☐ Training Room Availability
  - ☐ Accessibility Needs
  - ☐ Training Delivery Preferences






# TRNG202: End-User Counts

- 4,565 end-users estimated to participate in training
- 5,150 total estimated end-users including other sources



# TRNG202: Preferred Training Methods



- **Note:** Job Aids or Cheat Sheets and Step-by-Step Help Procedures had zero participants select “Not Preferred” and one “Somewhat Not Preferred”



# Lessons Learned:





## Wave 1 and Needs Assessment

---

- Step-by-Step Approach
  - A step-by-step approach to all courses
  - Virtual instructor-led training (VILT) least preferred
- Early Engagement
  - Activate Training Liaisons in September
  - Information on departments to influence all training phases
- Increased Communication
  - Clearer communication on milestones, schedules, timelines
  - More frequent communication
- Course Improvements
  - More web-based training (WBT) courses
  - Reassess course durations based on complexity and user feedback
- End-User Roles
  - Mapping end-user roles directly to courses



# Training Timeline: Planning

	2014						
	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Submit Department End-User Counts			TRNG225				
Provide Training Room Location Information			TRNG226				
Submit Preferred Department Training Approach					TRNG206		
Attend Training Deployment Walkthrough						TRNG227	



# TRNG225: Submit Department End-User Counts for End-User Training

- All Wave 1 and Wave 2 Departments will provide estimated end-user count information, based on:
  - ☐ Number of end-users
  - ☐ Location of end-users
  - ☐ Business Process Tasks
- This will allow FI\$Cal to determine the number of courses and training rooms for end-user training
- Submit the completed TRNG225 Response Template **by Friday October 31, 2014**



# TRNG226: Provide Training Room Location Information

---

- All Wave 1 and Wave 2 Departments were asked about their ability to provide training rooms. Departments will make final decision based on:
  - ☐ Ability to train users on-site
  - ☐ Training Rooms meeting FI\$Cal software requirements
- This will allow FI\$Cal to determine the number of courses and training rooms for end-user training
- Submit the completed TRNG226 Response Template **by Friday October 31, 2014**



# TRNG206: Submit Preferred Department Training Approach

- All Wave 1 and Wave 2 Departments will work with FI\$Cal to plan the appropriate approach for training their end-users including the determination of:
  - ☐ Participation in Training Pilot
  - ☐ Participation in Train the Trainer (TTT)
  - ☐ Approach to training super-users
  - ☐ Training of department end-users based on size of department
  - ☐ Distance Learning
  
- Submit the completed TRNG206 Response Template **by Friday December 5, 2014**



# TRNG227: Attend Training Deployment Walkthrough

---

- Training Liaisons will return to FI\$Cal in December to receive a walkthrough of FI\$Cal Training Deployment, including:
  - ☐ Training Delivery Format
  - ☐ Training Delivery Hubs and Locations
  - ☐ Train the Trainer Overview
  - ☐ End-User Registration Process
  - ☐ Availability of Introductory Training Classes
  
- Training Deployment Walkthrough will occur in **December 2014**







# Future Activities: Preparation

- **Dates:** January-April 2015
- **Key Activities:**
  - ☐ Training Deployment Guide
  - ☐ Training Pilot
  - ☐ Train the Trainer Program
- **Training Liaison Primary Responsibility:**  
*Communication and Task Completion*



# Future Activities: Delivery

---

- **Dates:** April-August 2015
- **Key Activities:**
  - ☐ Core Delivery of End-User Training
  - ☐ Training Support Labs
  - ☐ Secondary Delivery of End-User Training
- **Training Liaison Primary Responsibility:**  
*Manage Registration and Participation*




# Step-by-Step Training Liaison Activities


---

- Training Liaison assists FI\$Cal in four main areas:
  - Training Pilot
  - Train the Trainer
  - Training Rooms
  - End-User Training
- FI\$Cal and your department will alternate our contributions in these four areas
- The Training Liaison is a *coordinator* of these activities, providing work to the appropriate expert, and returning the information to the Department Liaison/FI\$Cal


# Steps to Training Pilot




# Steps to Train the Trainer (TTT)



# Steps to Statewide Training Rooms



# Steps to End-User Training



# Wave 1 Training Liaison Experience

---

- Wave 1 Experience
- Questions and Discussion



# Next Steps

---

- Due on October 31, 2014:
  - **TRNG225**: Submit Department End-User Counts for End-User Training
  - **TRNG226**: Provide Training Room Location Information
- Due on December 5, 2014:
  - **TRNG206**: Submit Preferred Department Training Approach
- Attend Training Deployment Walkthrough
  - December 2014

# Questions

---



FI\$Cal Project Information:

<http://www.fiscal.ca.gov/>

or e-mail the FI\$Cal Project Team at:

[fiscal.cmo@fiscal.ca.gov](mailto:fiscal.cmo@fiscal.ca.gov)