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Agenda
 Workshop Objectives

 Review Interface and file layout ,to allow Departments to begin 
interface activities

 Timeline
 Roles & Responsibilities
 Detailed Layouts and review of Interfaces 

 INFAR019_EDF Interface
 Next Steps 
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R17 Interfaces– Key Activities Timeline
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Conference Room Pin Walk Through

February 2016

Interface Workshops will be conducted from Feb to Apr 2016

FI$Cal Interface build is expected to complete by end of June 2016

SCO/STO will be involved in testing interfaces across 4 test cycles with FI$Cal 
Project. Interface Testing kick-off is currently planned for Apr 2016 and will detail 
timelines and processes for interfaces testing.

FI$Cal Interface Functional Design
FI$Cal Interface Technical Design
FI$Cal Interface Build and Unit Test
Interface Workshop Prep
FI$Cal I/C Kick-offs (SCO , STO , Departments)
Interface Workshops
Departmental Build 
Departmental Support
Interface Test Cycle 1
Interface Test Cycle 2
Interface Test Cycle 3 
Interface Test Cycle 4

2016

SCO/STO  Release

2017
Nov Dec Jan Feb Mar Apr May Jun JulOctSepApr May Jun Jul AugJan Feb Mar



Interface Roles and Responsibilities
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Activity Team

Using the defined scope, identify the development objects for interfaces 
for the FI$Cal Application. FI$Cal

Using the defined scope, identify the development objects for interfaces 
for the Legacy Applications. STO

Understand mapping of legacy data elements to FI$Cal data elements 
based on layout & mapping provided. STO

Manage completion of FI$Cal interface activities - Technical Design, 
Build, and Unit Test interfaces. FI$Cal

Manage and participate through completion of legacy interface activities 
- Technical Design, Build, and Unit Test interfaces. STO

Functional and Integration Test activities, process the interfaces file 
within the FI$Cal Application including evaluation of error and log files. FI$Cal

Resolve Interface Errors (Integration Test) FI$Cal & STO



Data Flow –EDF Interface
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EDF
Interface FileEDF System Pass 

Validations

Error details sent 
back to 

Department for 
correction

Load data in
EXTAR012_015_018   
AR Custom Deposit 

Slip Extension

EXTCM016 - Cloned 
Deposit Process 

No

Yes
INFAR019

EDF Interface 
Program

FI$Cal Interface 
Error File

AR Regular Deposit 



Interface Scope
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 New custom deposit slip page will be created in FI$Cal for Departments and STO 
Control (CTS MD) to record the deposit slip information as part of 
EXTAR012_EXTAR015_EXTAR018  – AR Custom Deposit Slip Extension.  

 EDF interface will load deposit slip details from the EDF into the FI$Cal custom deposit 
slip page to create a Deposit Slip(custom).

 New custom process EXTCM016 Cloned Deposit Process will create a delivered AR 
Regular Deposit for CTS (Centralized Treasury System) bank accounts from the 
Deposit slip extension data and record the appropriate accounting entries for Demand 
Accounts to the STO’s Statement of Cash Accountability. 

 STO will provide only Future Release , Deferred and Exempt department’s data  for 
EDF Interface

 Review Layout



 Dataflow Security Between FI$Cal & STO
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 STO will access FI$Cal via Secure File Transfer protocols (SFTP) to 
deliver interface data from EDF 

 Defined in MDW (Master Departmental Work plan) tasks
 Establish Secure File Transfer Protocol (SFTP) User Access 
 For new users for testing purpose only
 Verify and Test SFTP File Submission Method



Next Steps

Build and Workshops 
 FI$Cal and STO to continue Technical Designs and Build till June 

2016
 Determine Batch processing timelines for EDF Interface and 

Statement of Cash Accountability
 STO to confirm if trailer record with control totals can be sent for the 

Interface 
 Access and Data files
 STO and FI$Cal to coordinate for connectivity and access for FI$Cal 

SFTP  during March to Jun 2016
 STO to provide test data files  for Unit Testing purpose for better 

validation of Interfaces in Unit Testing during March to June 2016
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Next Steps

Interface Testing
 STO to identify Test Environments in Department to conduct the 

Interface testing  which starts in July 2016
 Develop Legacy Test scripts, data conditions &  exceptions that 

need to be tested based on review of existing and to be business 
processes from March to June 2016

 Identify Test conditions to be tested in FI$Cal based on review of 
existing and to be business processes from March to June 2016

FI$Cal Support
 Attend FI$Cal scheduled touchpoints or support sessions during 

March to Jun 2016 to understand progress, testing updates and next 
steps 
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Interface Test Objectives
Test Cycle Primary Objectives

Interface Test Cycle 1 • Validate Interface programs/processes/layout

Interface Test Cycle 2

• End-to-end testing of Interfaces including testing of 
Business Processes involved in completing the life cycle 
of Interfaces.

• Test additional Test Conditions as provided by 
Departments

Interface Test Cycle 3, 4 • End User validation of Interface data in the User 
Acceptance Environment.

Common Objectives 
across all Interface Test 
Cycles

• Test connectivity between FI$Cal and Departments / 
Controlling Agency.

• Provide Departments/Controlling Agency with data 
validation, File layout and format issues.

• Fix Interface Programs on Department and FI$Cal 
applications
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Interface Testing – STO Involvement

February 2016

Activity Primary Owner

Identify and Provide High Level Interface Test Scenarios/Conditions as 
executed in FI$Cal to the Departments

FI$Cal

Identify High Level Interface Test Scenarios/Conditions for Legacy  application STO

Identify / Create Test Scripts for Legacy application STO 

Process Interface test data including provision and processing of Interface 
files (Inbound/Outbound) for FI$Cal application 

FI$Cal

Process Interface test data including provision and processing of Interface 
files (Inbound/Outbound) for Legacy application 

STO

Execute Test Scripts for FI$Cal application with Departmental Data FI$Cal

Execute Test Scripts for Departmental application  with FI$Cal data  received 
via Outbound Interface

STO

Document Test Results and Defects for Legacy application STO

Manage Defects and Defect resolution process in Legacy application STO

Analyze Test Results and Resolve Defects for Legacy application STO

Retest Defects for Executed Test Scripts for Legacy application STO

Analyze Test Results and Resolve Defects for FI$Cal application FI$Cal
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Questions/Additional Information

FI$Cal Project Information:
http://www.fiscal.ca.gov/

or e-mail questions to the FI$Cal 
Project Team at:

fiscal.cmo@fiscal.ca.gov
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